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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

3956 F-117A Stealth Fighter 8,902 5,097 4,807 2,847 2,312 3,562 10,161 7,222 1,067 61,428

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

(U)  A.  Mission Description
The F-117 is the world's first operational low-observable (LO) combat aircraft.  Its combination of stealth and precision weapons delivery capability allows the United
States Air Force to hold even the most highly defended targets at risk.  The program completed production in Jul 1990 with the delivery of the final F-117 (number
59).  The single operational F-117 unit is the 49th Fighter Wing stationed at Holloman AFB, NM.  The program is now primarily engaged in sustainment activities for
the F-117 which is projected to remain in service through at least 2018.  This program provides funds to develop improved systems to enhance combat capability
while maintaining a safe, reliable and supportable aircraft.

This project provides research and development for multiple modifications to the F-117 weapons system.  The MIL-STD-1760 Stores Management Processor (SMP)
development continues in FY99 and is expected to be complete in FY00.  The SMP modification is an essential pre-requisite for integration of advanced weapons on
the F-117.  Development efforts for Smart Weapons Integration, providing Joint Direct Attack Munition (JDAM) and the Wind Corrected Munitions Dispenser
(WCMD) capabilities on the F-117, began in FY98 using FY97 funds originally planned for the Ozone Depleting Chemical modification.  The Single Configuration
Fleet (SCF) program reduces F-117 ownership costs by standardizing the F-117 fleet to a single optimized spray/sheet coating and edge configuration.  The program
strips the current radar absorbing materials (RAM), re-coats the aircraft with a more durable spray RAM and reduces the maintenance required for LO restoration
after service panel access.  A robotic application system for spray RAM has been developed to reduce installation costs and improve the quality of surface coatings.
SCF development concluded in FY99 and the modification effort has started.  Development efforts begin in FY02 on  Fuel Quantity Processor hardware replacement
to reduce fuel system maintenance requirements.  Finally, development begins in FY04 to provide the F-117 with an Enhanced GBU-27 capability.

(U)  FY 1998 ($ in Thousands):
− (U)  $4,544 Continued development work on Stores Management Processor (SMP)
− (U)  $4,358 Completed development work on Single Configuration Fleet (SCF) in Jan 99
− (U)  $8,902 Total
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(U)  FY 1999 ($ in Thousands):
− (U)  $4,924 Continue development work on Stores Management Processor (SMP)
− (U)  $   173 Identified as a source for SBIR
− (U)  $5,097 Total

(U)  FY 2000 ($ in Thousands):
− (U)  $2,360 Complete development work on SMP
− (U)  $2,447 Continue development work on Smart Weapons Integration
− (U)  $4,807 Total

(U)  FY 2001 ($ in Thousands):
− (U)  $2,847 Continue development work on Smart Weapons Integration
− (U)  $2,847 Total

(U)  B.  Budget Activity Justification:

This program is in budget activity 7, Operational System Development, because all aircraft have been delivered and the program is in its deployment phase.
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(U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget:  (FY 1999 PB) 8,964 5,147 4,896 2,903 55,589
(U)  Appropriated Value 9,520 5,147
(U)  Adjustments to Appropriated Value

a.  Congressional/General Reductions -311 -50
b.  SBIR -246
c.  Omnibus or Other Above Threshold Reprogram -61
d.  Below Threshold Reprogramming

(U)  Adjustments to Budget Years Since FY 1999 PB -89 -56
(U)  Current Budget Submit/FY 2000 President’s Budget 8,902 5,097 4,807 2,847 61,428

(U)  Significant Program Changes:
Smart Weapons Integration development efforts began in Sep 98 using $350K of FY97 funds originally planned for the Ozone Depleting Chemical modification, which
has been cancelled due to increased cost.  FY 98 and FY99 funding was redirected to support higher priority programs.  Program funding for Smart Weapons Integration
resumes in FY00.
FY99:  $173 identified as a source for SBIR

 (U)  D.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Aircraft Procurement (BA-5), Appn
3010/BP1100, AF F117A Squadrons, PE 27141F 24,898 25,570 34,646 29,580 28,172 21,808 11,955 776 TBD TBD
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(U)  E.  Acquisition Strategy:  RDT&E  funds are executed to develop improved capability, maintenance and safety modification development efforts.  Operational Flight
Program (OFP) software is continuously updated (Block Cycle Update every 2 years) to complement modification development efforts.  The contracting approach
varies by individual effort and involves Firm Fixed Price (FFP), Cost Plus Fixed Fee (CPFF), and Cost Plus Award Fee (CPAF) contract types.

(U)  F.  Schedule Profile
FY 1998 FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
(U)  Stores Management Processor (SMP)
(RDT&E Started Jul 96, Finishes Mar 00;
Retrofit Starts Apr 00, Finishes Sep 04)

X

(U)Single Configuration Fleet (SCF)
(RDT&E Started Apr 96, Finishes Jan 99;
Retrofit Starts FY99/2, Finishes FY05)

*

(U) Smart Weapons Integration
(RDT&E Starts Sep 98, Finishes Sep  05) *
(U)  Fuel Quantity Processor
(RDT&E Starts FY 02, Finishes FY 04;
Retrofit Starts FY04, Finishes FY06)
(U)  Enhanced GBU-27
(RDT&E Starts FY04, Finishes FY06)

* = Completed event
X = Planned event
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(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Development work on SMP (MIL-STD-1760) 4,544 4,924 2,360
(U)  Development work on SCF (RAM Recoating) 4,358
(U)  Smart Weapons Integration 2,447 2,847
(U)  Identified as a source for SBIR 173
(U)  Total 8,902 5,097 4,807 2,847

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or Government
Performing Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget

to Compl
Total

Program
Identified as a source for SBIR                                                                                                                                         173                                                                    173

Product Development Organizations
SMP (MIL-STD-1760
modification)
Lockheed Martin Skunk
Works, Palmdale CA

CPAF Jul 98 18,478 18,478 6,650 4,544 4,924 2,360 0 0 18,478

Single Configuration Fleet
(RAM Recoat Modification)
Wright Laboratory, Signature
technology office

AF 616 Apr 96 329 329 329 0 0 0 0 0 329

Sandia Labs, Albuquerque NM MIPR Jan 98 4,751 4,751 3,284 1,467 0 0 0 0 4,751
Lockheed Martin Skunk
Works, Palmdale CA

T&M Apr 98 5,590 5,590 2,699 2,891 0 0 0 0 5,590
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Contractor or Government
Performing Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget

to Compl
Total

Program
Ozone Depleting Chemical
Modification
Lockheed Martin Skunk
Works (Ozone), Palmdale CA

CPFF Sep 97 2,139 2,139 2,139 0 0 0 0 0 2,139

Smart Wpn Integration
Lockheed Martin Skunk
Works, Palmdale CA

CPAF Sep 98 21,880 21,880 350 0 0 2,447 2,847 16,236 21,880

Fuel Quantity Processor
Contractor TBD

TBD FY 02 TBD TBD 0 0 0 0 0 938 938

Enhanced GBU-27
Contractor TBD

TBD FY 04 TBD TBD 0 0 0 0 0 7,150 7,150

Support and Management Organizations
Not Applicable

Test and Evaluation Organizations
Not Applicable

(U)  B.  Budget Acquisition History and Planning Information Continued ($ in Thousands)

Government Furnished Property:
Not Applicable

Identified as a source for SBIR 173 173
Subtotal Product Development 15,451 8,902 4,924 4,807 2,847 24,324 61,255
Subtotal Support and Management 0 0 0 0 0 0 0
Subtotal Test and Evaluation 0 0 0 0 0 0 0

Total Project 15,451 8,902 5,097 4,807 2,847 24,324 61,428


